

Government of the People's Republic of Bangladesh
Office of the Principal
Textile Institute, Dinajpur
Department of Textile, Ministry of Textile and Jute
Annual procurement plan (2024-2025)

Pac lage No	Description	Unit	Quantity	Procurement Method and Type	Procuring Authority	Source of Fund	Estd. cost in TK	Time code for process	Advertise prequel	Invite/a dvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Compl etion of Contra ct
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	Books and Journal		As per requirement	DPM	Principal	GoB	10000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
02	Sandster		As per requirement	DPM	Principal	GoB	6000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
03	Other Fancy item		As per requirement	DPM	Principal	GoB	35000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
04	Chemical		As per requirement	DPM	Principal	GoB	20000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
05	Utilization goods		As per requirement	DPM	Principal	GoB	150000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
06	Raw materials & Spare parts		As per requirement	DPM	Principal	GoB	100000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
07	Sports item		As per	DPM	Principal	GoB	40000	Planned	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Per

Ref

07	Sports Item	As per requirement	DPM	Principal	Gob	40000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
08	Computer & related items	As per requirement	RFQ	Principal	Gob	80000	Planned Dates	14.08.23	15.08.23	18.08.23	19.08.23	20.08.23	21.08.23	22.08.23						
09	Telecommunication Equipment	As per requirement	DPM	Principal	Gob	50000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
10	Electrical goods & appliance	As per requirement	DPM	Principal	Gob	50000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
11	Fire extinguisher	As per requirement	DPM	Principal	Gob	10000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
12	Furniture	As per requirement	DPM	Principal	Gob	75000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
13	Official Equipment	As per requirement	DPM	Principal	Gob	40000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

১১.০৭.২০২৩
 মোঃ মোকাম্মান আলী
 কোকান শরৎ কলকর্তা
 জাতীয় ওজার কমিটি
 টেক্সটাইল ইনস্টিটিউট, মিনাভদ্র।

১১.০৭.২০২৩
 (Md. Aliur Rahman Prodhan)
 Principal (Adm. Charge)
 Textile Institute, Pulhat, Dinepur
 Phone: 02533817550